

Overview: A structured framework for project scope definition, resource allocation, risk management, feasibility analysis, and governance alignment during the initial planning phase of LegalEase.

1. PLANNING STRATEGY & PROJECT CHARTER

The Project Planning Phase establishes project goals, defines key milestones, allocates engineering and domain resources, and aligns legal compliance requirements prior to active technical development.

1. SCOPE DEFINITION & OBJECTIVES

- **Core Project Vision:** Building an enterprise-ready legal technology platform streamlining document automation, contract risk analysis, legal research, and practice management.
- **In-Scope Modules:** AI document parser, dynamic template drafting, e-signature integration, role-based access security, and legal workflow management.
- **Out-of-Scope (Initial Release):** Automated courtroom litigation prediction, fully automated legal representation without human review, and non-legal enterprise ERP integrations.

2. FEASIBILITY & RISK MANAGEMENT ANALYSIS

- **Technical Feasibility:** Evaluating LLM model latency, vector database scalability, multi-tenant isolation, and OCR document processing throughput.
- **Regulatory & Legal Risk:** Compliance mapping for SOC 2 Type II, GDPR data processing, HIPAA data protection, and attorney-client privilege data security standards.
- **Risk Mitigation Playbook:** Defining fallback mechanisms for AI model errors, data redundancy strategies, and security incident mitigation protocols.

3. WORK BREAKDOWN STRUCTURE (WBS) & TIMELINE

- **Phase 1: Discovery & Architecture (Months 1–2):** Requirement gathering, compliance mapping, UI wireframing, and cloud infrastructure setup.
- **Phase 2: Core Engineering & Integrations (Months 3–5):** Document engine, AI/NLP parser integration, workflow automation, and e-signature webhooks.
- **Phase 3: Testing, Security Audit & UAT (Month 6):** Penetration testing, AI accuracy benchmarking, UAT feedback loops, and staging release.
- **Phase 4: Production Deployment & Soft Launch (Month 7+):** Controlled law firm beta release, CI/CD automated deployment, and active monitoring.

4. RESOURCE ALLOCATION & GOVERNANCE

- **Team Composition:** Cross-functional team structure consisting of Solution Architects, Legal Domain Experts/Attorneys, Frontend/Backend Engineers, Security Officers, and QA Engineers.
- **Governance & Agile Ceremonies:** Two-week sprint cadence, bi-weekly stakeholder reviews, change control boards (CCB), and risk review meetings.
- **Budget & Tooling Allocation:** Cloud infrastructure budgets (AWS/GCP), API vendor licensing, security audit budgets, and design system tooling.